
Construction Schedule for 42 Summer Street, Maynard, MA Project: 

1 month :  Demo & Prepare Erosion control / Temporary Leaching Swale 
1 month :  Excavating & Rear Retaining Wall 
1 month :  Foundation 
3 months :  Framing 
1 month :  Roof & Trim 
1 month :  Windows & Exterior doors 
1 month :  Siding 
1 month :  Rough Mechanical / Electrical / Plumbing 
2 months :  Drywall 
2 months :  Interior Doors & Trim 
1 month :  Cabinets & Appliances 
1 month :  Flooring 
1 month :  Painting 
1 month :  Finish Grading & Blacktop 
2 months :  Landscaping & Misc. 

Total : 20 Months from issues of building permit.  
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DETAILS OF THE SITE WORK:Install erosion control fence and Wattle rols			2 daysDemolition of the house will follow the removal of the tree    - 3 daysComplete Truck wash area 					2 daysRemove paving and the top gravel base under -		3 daysRemove  all top soil and bushes in the green areas 		3 daysPrepare the construction drainage swale				3 daysConstruct the rear retaining wall					2 weeksRough grading and fill						1 weekSeed & plant the green strip on the west property		3 days.The finish grading will be after the structure is complete	2 daysThe base course of the paving					3 days.Seed and plant all remaining green areas after the pathsare complete								1 week		 


